

10 月度月間工程表

工事名: 令和4年度 広域二級 第A03-08 分0002 号二級河川 百々川河川改修(護岸工)工事

工期: 令和5年3月1日~令和5年12月25日

請負者名  丸亀産業株式会社

現場代理人 中谷 倫太郎 090-7045-5514
 監理技術者 嶋橋 敬一郎 080-1578-1893

現場代理人	監理技術者

工 種	令和5年 10 月																															摘 要					
	1 日	2 月	3 火	4 水	5 木	6 金	7 土	8 日	9 月	10 火	11 水	12 木	13 金	14 土	15 日	16 月	17 火	18 水	19 木	20 金	21 土	22 日	23 月	24 火	25 水	26 木	27 金	28 土	29 日	30 月	31 火						
排水構造物工																																			土・日完全週休二日制		
1号函渠				●—●						●—●																											
2号函渠																			●—●	●—●																	
3号函渠																		●—●	●—●																		
4号函渠																																					
自由勾配側溝		●—●																																			
仮設工																																					
農業用水切り回し																																					
仮設道路設置																																					
畦畔工																																					
残土処理工																																					
松ヶ崎漁港→養鱈池																																					
大口ヤード→養鱈池																																					
準備工																																					
材料搬入																																					
確認・立会等																																					
安全衛生行事予定																																					

10 月度安全目標
 ・重機災害の防止

出来高	9 月 度	10 月 度
計 画	78.6%	90.4%
実 施	78.9%	