


11 月度月間工程表

工事名: 令和4年度 広域二級 第A03-08 分0002 号二級河川 百々川河川改修(護岸工)工事

工期: 令和5年3月1日~令和5年12月25日

請負者名  丸亀産業株式会社

現場代理人 中谷 倫太郎 090-7045-5514
 監理技術者 嶋橋 敬一郎 080-1578-1893

現場代理人	監理技術者

工 種	令和5年 11 月																															摘 要																		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																			
	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	##																			
排水構造物工																																土・日完全週休二日制																		
4号函渠	掘削~均しC ₀						据付																																											
仮設工																																																		
農業用水切り回し														砕石舗装																																				
仮設道路設置	購入土盛土 5車×5回						砕石舗装		砕石舗装																																									
畦畔工																																																		
残土処理工																																																		
松ヶ崎漁港→養鰻池																			192	384	576	768	960	1152	1344	1536																								
大口ヤード→養鰻池																			108	216	324	432																												
養鰻池既設構造物撤去																			柵板・ビニールパイプ等																															
準備工	2100/2200						2200/2200																																											
材料搬入																																																		
確認・立会等																																																		
安全衛生行事予定																													安全教育	安全協議会																				

11 月度安全目標
 ・吊荷落下災害の防止

出来高	10 月 度	11 月 度
計 画	90.4%	95.3%
実 施		